Professional Portfolio Website Development Project – Gantt Chart

Project start: Sun, 6-1-2025

Display week: 1

						Jun 2, 20	25	Jun 9	, 2025	Jun 16, 2	2025	Jun 23, 2025		lun 30, 2025	Jul 7, 20	125	Jul 14, 20)25	Jul 2	21, 2025
TASK	PROGRESS	START	END	DURATION(# # # # #								
Milestone 1: Website Framework and Home Page Design				DYAS)	M T	W T I	(S S	MITIWI	r F S S	MITIWIT	FSS	M T W T F	S S M T	W T F S :	S M T W T	F S S F	4 T W T	F S S	M T W	T F S S
Define color palette and typography	100%	6-1-25	6-2-25	1																
2. Set up development environment	100%	6-3-25	6-4-25	1																
3. Create site map and wireframe	100%	6-5-25	6-6-25	1																
4. Build header and footer	100%	6-7-25	6-9-25	2																
5. Design and develop Home Page layout	100%	6-10-25	6-13-25	3																
6. Internal review and feedback	100%	6-14-25	6-17-25	3																
Milestone 2: Projects and Contact Pages Development																				
1. Structure "Projects" section	100%	6-18-25	6-20-25	2																
2. Add 3 sample academic/technical projects	100%	6-21-25	6-24-25	3																
3. Format each project with images and details	100%	6-25-25	6-27-25	2																
4. Design and implement "Contact" page	100%	6-28-25	7-1-25	3																
5. Embed functional contact form with validation	100%	7-2-25	7-5-25	3																
6. Ensure mobile responsiveness	100%	7-6-25	7-8-25	2																
7. Internal review and bug fix	100%	7-9-25	7-12-25	3																
Milestone 3: Final Testing, Optimization, and Deployment																				
1. Conduct usability testing	100%	7-13-25	7-15-25	2																
2. Optimize page speed and performance	100%	7-16-25	7-18-25	2																
3. Implement SEO best practices	100%	7-19-25	7-22-25	3																
4. Conduct accessibility testing	100%	7-23-25	7-25-25	2																
5. Final edits based on feedback	100%	7-26-25	7-31-25	5																
6. Deploy to live domain and backup files	100%	8-1-25	8-7-25	6																